COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2013

ESTI MATE SUMVARY 08:32:14
CONTI D C18902 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 18902- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 20.0  DAYS TI ME ALLOW 20 WORK DAYS
US 550 SI LVERTON TO OURAY CH PSEAL PERCENT TIME:  100. 00 ORI G TI VE ALLOW 20 WORK DAYS
PROJECT NO NH 5502- 071
US 550 SI LVERTON TO OURAY CH PSEAL
NAME OF ROAD: 5508
PRQJECT COUNTI ES: OURAY SAN JUAN
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 16/ 2013 DATE TI ME STARTED 06/ 05/2013
2273 R VER ROAD DATE LET 04/ 11/ 2013 DATE WORK BEGAN 06/ 05/ 2013
DATE AWARDED 04/ 23/ 2013 DATE TI ME STOPPED 07/03/2013
DATE CONTRACT EXECUTED 05/ 10/ 2013 DATE ACCEPTED 07/ 03/ 2013
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 06/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 873, 856. 00 PARTI Ol PATI NG $ 873, 656. 00 $ -720. 00
AWARD PRQIECT AMT: $ 849, 786. 70 NON- PARTI Cl PATI NG 200. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 873, 856. 00 -720.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 873, 856. 00 -720.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 12, 746. 80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 873, 856. 00 12, 026. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 873, 856. 00 12, 026. 80
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 12, 026. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18902- BI D ESTI MATE RUN 08/ 16/ 2013
PRQJECT: NH 5502- 071 ESTI MATE NO 0002 08:32:14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 54. 000 54. 000
SF 0. 000 0. 00
2.00000 54. 000 108. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon) 6. 000 6. 000
HOUR 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0015 208-00002 *Erosion Log (12 Inch) 310. 000 310. 000
LF 0. 000 0. 00
0. 10000 310. 000 31. 00
0020 208-00020 *Silt Fence Deleted by 105-01 0. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0025 208- 00070 Vehi cl e Tracki ng Pad Del eted by 105-01 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) Deleted by 0. 000 0. 000
105-01
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0035 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) Deleted by 0. 000 0. 000
105-01
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0040 212-00006 *Seeding (Native) Deleted by 105-01 0. 000 0. 000
ACRE 0. 000 0. 00
1. 00000 0. 000 0.00
0045 213-00003 *Mul ching (Weed Free) Deleted by 105-01 0. 000 0. 000
ACRE 0. 000 0. 00
1. 00000 0. 000 0.00
0050 213-00061 *Mul ch Tackifier Deleted by 105-01 0. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0055 216- 00201 *Soi | Retention Blanket (Straw Coconut) Deleted by 0. 000 0. 000
105-01
SY 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18902- BI D ESTI MATE RUN 08/ 16/ 2013
PRQJECT: NH 5502- 071 ESTI MATE NO 0002 08:32: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 409-02015 *Cover Coat Material (Type Il) 283, 345. 000 283, 345. 000
SY 0. 000 0. 00
1. 25000 283, 345. 000 354, 181. 25
0065 411-10216 Emul sified Asphalt (CRS- 2P) 126, 789. 000 126, 789. 000
GAL 0. 000 0. 00
1. 25000 126, 789. 000 158, 486. 25
0070 411-10255 Emul sified Asphalt (Sl ow Setting) 19, 794. 000 20, 034. 000
GAL -240. 000 -720.00
3. 00000 19, 794. 000 59, 382. 00
0075 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
67, 000. 00000 1. 000 67, 000. 00
0080 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
2,100. 00000 1. 000 2,100. 00
0085 627-00005 *Epoxy Pavement MarKking 1, 782. 000 1, 782.000
GAL 0. 000 0. 00
63. 00000 1, 782. 000 112, 266. 00
0090 627-00011 *Pavenent Marking Paint (\Waterborne) 2, 099. 000 2, 099. 000
GAL 0. 000 0. 00
28. 00000 2,099. 000 58, 772. 00
0095 627-30205 *Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol ) 203. 000 203. 000
SF 0. 000 0. 00
12. 50000 203. 000 2,537.50
0100 630-00000  *Fl aggi ng 1, 021. 000 1, 021. 000
HOUR 0. 000 0. 00
27.00000 1, 021. 000 27, 567. 00
0105 630-00001 *Pilot Car Qperation 145. 000 145. 000
HOUR 0. 000 0. 00
38. 00000 145. 000 5, 510. 00
0110 630- 00007 *Traffic Control Inspection 9. 000 9. 000
DAY 0. 000 0. 00
250. 00000 9. 000 2, 250. 00



CONTI D C18902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18902- BI D ESTI MATE RUN 08/ 16/ 2013
PRQJECT: NH 5502- 071 ESTI MATE NO 0002 08:32:14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Managenent 19. 000 19. 000
DAY 0. 000 0. 00
675. 00000 19. 000 12, 825. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 12. 000
EACH 0. 000 0. 00
45. 00000 12. 000 540. 00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 62. 000 62. 000
EACH 0. 000 0. 00
50. 00000 62. 000 3,100. 00
0130 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
10. 00000 10. 000 100. 00
0135 630- 80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
10. 00000 40. 000 400. 00
0140 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0145 630-85041 *Mobi | e Attenuator Del eted by 105-01 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering Del eted by 105-01 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adjustnent Del eted by 105-01 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70021 F/ A On- The-Job Trai nee Del eted by 105-01 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18902 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18902-BI D ESTI MATE RUN 08/ 16/ 2013
PRQJECT: NH 5502- 071 ESTI MATE NO 0002 08:32: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700- 70035 F/ A Pavenent Surface Course Maintenance - Del eted by 0. 000 0. 000
105-01
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control Deleted by 105-01 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 873, 656.00 $ -720.00 % 873, 656. 00
CAT NO0400 Construction Engineering
0180 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
CAT 0400 CURRENT AMI  $ 200.00 $ 0.00% 200. 00
PRQIECT TOTAL CURRENT AMI $ 873, 856.00 $ -720.00 % 873, 856. 00




